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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 

Billed Date: 03-Jan-2011 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA 633 

BU. Voucher No. Paid By Check No. Collection Vou. No. 

* 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718-0l-l 
RPM: Tanya Mitchell 
Date: 02/16/2011 

Bill No. 

27051644 

Partial# 14 01-Dec-2010 Thru 03-Jan-2011 * *************************** 

Billed Office (Mail To}: 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI. OH 45268-7002 

· ·BilfEi8:AccC>onfiqg:c'f,issifi9airon · 
68 20 x 8145.oooo 2oo8 oooiioo NA'ooooo 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

---- -~--- ·-- ·-·- ·- j3iillii9-A.ccounting Clas.sifica-fi'on· ___ < ; __ · 
-·- · $146,4o'1:51 - 9'6 NA )( 3122-.oooo 85 6s'24i'6 86sd1-2iHi"-~9Ei23f 

umi Item _ _ ;Moa _ _. _ __ _ _ _ _ _ : . - :.>~: T :·_ .. ;~~~;S,~.~:P!:~r~:;~:-~.:~:~,v 2.~:-~7,:~:;:¢,::~ ~;_.~: ~,-~ ~ -_ -· _- -_ ~- '~'~· : _ _ ~-~-:;_::: ~--~-~X;?;j~:"-~:t'iE'ai~~-0.-
CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE- OTHER RESOURCES SUPERFUND M&S 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE- LABOR LABOR 

CORPS CERT1ACAT10N 
"I CERTlFYlliATlliEABOVEARTlCLES WERE DELIVERED AND OR 
lliE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND C'HARGB> TO THE APPROPRIATlON(S) OR 
FUNDS AS INDICATED."~~ _ 

'1__. ~~ 0\)-. \\ 

DATE \.\ '· SIGNATUJ!,h, , 
"-.l...~~"""'"" ~ • 8-\-e. ''<-

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 02- Feb- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$3,550,000.00 

$1 ,016,939.43 

$870,537.92 

$146,401.51 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/orfund(s) as indicated above, orthatthe advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Date: 

Authorized Administrative or Certifying Officer 

-$146,401.51 

··,;Arn:cYunt 

' $139,636.31' 
$2,021.32 
$1,359.78 

$453.32 
$2,930.78 

$146,401.51 

$146,401.51 

$0.00 

$146,401.51 
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99EPA 

'KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR DECEMBER 2010 

.-

Page: 167 
Date: 05-JAN-2011 

PROGRESS REPORT 

I Revised Reimbursable Direct Fund Cite IA Totals 1 

I (96X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $3,550,000.00 $0.00 $3,550,000.00 I 
I I 
I I 
I Less Total Expenditures: (-) $1,016,939.43 $0.00 $1,016,939.43 1 

I Less Undelivered Orders: (-) $2,358,560.51 $0.00 $2,358,560.51 1 
I Less Commitments: (-) $54,687.38 $0.00 $54,687.38 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $119,812.68 $0.00 $119,812.68 I 

---- - - - -- -1 

I BILLING ACTIVITY (96X3122): I 
I ----------------------------- I 
I I 
I Bill Number: 27051644 I 
I I 
I Funds Expended During Report Period: $146,401.51 I 
I Total Billed to Date: $1,016,939.43 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ----------~-------------- I 
I I 
I Funds Expended During Report Period: $0.00 I 
I Total Expended to Date: $0.00 I 
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99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

Bill Number: 27051644 
Bill Invoice Date: 03-JAN-2011 

Monthly Billing Arnount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 

·e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
AMY DARPINIAN 
KRISTINE M STEIN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$146,401.51 

$0.00 

Costs for 
Current Month 

$1,895.17 
$1,035.61 

$0.00 
$0.00 
$0.00 

$139,636.31 
$0.00 

$2, 021.32 
$144,588.41 

$1,813.10 

$146,401.51 

Function 

PROGRAM ANALYST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$36,886.73 
$19,800.13 
$7,555.67 

$0.00 
$0.00 

$758,488.18 
$0.00 

$12,019.26 
$834,749.97 

$35,787.95 

$870,537.92 

Hours 

ENVIRONMENTAL ENGINEER (PR 

2.00 
10.25 
11.50 

Project Costs 
to Date 

$38,781.90 
$20,835.74 

$7,555.67 
$0.00 
$0.00 

$898,124.49 
$0.00 

$14,040.58 
$979,338.38 
$37,601.05 

$1,016,939.43 

Labor Amount 

$184. 95 
$1,091.40 
$1,302.84 

Page: 168 
Date: 05-JAN-2011 
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KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

WILLIAM F LYNESS 
DANIEL D. MITCHELL 
ROBERT M PENDER, JR 
LORI L VOLLINK 

TOTAL LABOR: 

Location 

NEW YORK DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 
--------
MASTER, TUG 
INDUSTRIAL HYGIENIST 
HTRW PROJECT MANAGER 
CIVIL ENGINEER 

Page: 169 
Date: 05-JAN-2011 

PROGRESS REPORT 

Hours Labor Amount 
-------- ------------

8.00 $770.55 
6.00 $655.71 
4.00 $519.85 
2.00 $218.58 

------------

43.75 $4,743.88 



Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation - Original lAG 

Bill No.: 27051644-14 I lAG No.: I DW9695771801 (BZ796) I lAG Expiration I Aug 2016 
Date: 

Reporting l From: 
Period: 01-Dec-10 

I To: 
03-Jan-11 

I EPARPM 
Tanya Mitchell 

I USACEPM 
Kristine Stein 

Work Performed 

Nanative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Submit Final Beach Sampling Report 

• Submit Area 2 Fence Design 

• Submit draft Treatability Study Work Plan and QAPP 

• Complete Currents and Sediments Dynamics and Treatability Study fieldwork 

• Continued Rl field work tasks 

• Provide tax map assistance to EPA 
Meetings Planning calls (12/1, 12/8, 12/15, 12/22, 12/29) with Tanya Mitchell, EPA, to discuss project status, status of 

documents and data, and beginning slag vendor discussions. Planning conference calls (numerous dates) with 
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks. 

Key • Submit Final Beach Sampling Report 
Milestones 
Completed 

Projected Work 

Nanative USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Work data management tasks 

• Complete 

• Continue Treatability Study field task 

• Continue working to complete all Rl field work tasks (collect GW, remaining TRW) 

• Complete Slag Survey 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian, 

USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled 
tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development. 

Key Submit tax map 
Milestones Submit RTCs to draft Treatability Study Work Plan 
Forthcoming 

Issues 

Technical: None 
Schedule: None 

Funding: Estimated funding to complete all RI/FS work~1,300,000. 

Expenditures: USAGE- Please see attached 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Obligations Plan (FY1 0) 

• Funding- initial CDM contract task order negotiated for $290,4 73 .00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early Rl field work/treatability study) negotiated for $1,636,002. This is partially funded at 

$768,294. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$1,831,685. 
• Total required to fully fund all remaining work: $1,275,000 

Scope of Work Summary 

The Raritan Bay Slag Site ("Site") (Vnited States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the westemjetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support 

Project Development Team 
~!len Shelly Program Analyst 816-389-3354 Vollink Lori Project Engineer 816-389-3554 
Darpinian Amy Project Chemist 816-389-3897 Brink Brad Project Geologist 816-389-3883 
Stein Kristine USACE Project Manager 816-389-3172 Huber KrisAnn Contracting Officer 816-389-3766 

~ 
Kristine Stein, ProJect Manager 

January 25, 2011 

Date 
816-389-3172 
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